AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
13 2004SEP15 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S0539A
TACOM ROCK | SLAND DCMA RAYTHEON LOS ANGELES
AVBTA- LC- CAC- A 2000 E | MPERI AL H GHWAY
PAM CANTERBURY (309) 782- 4275 EL SEGUNDO CA 90245- 4320
ROCK | SLAND IL 61299-7630
EMAI L: CANTERBURYP@RI A. ARMY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

RAYTHEON COVPANY
2000 EAST EL SEGUNDO BLVD
EL SEGUNDO, CA. 90245-0902

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAE20- 98- G- 0003/ 0006
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 3U331 | Facility Code 2000SEP21

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AG NET | NCREASE: $397, 880. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DAVE ELLI OTT
ELLI OTTD@RI A. ARMY. M L (309) 782- 3814
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNEDY 2004SEP15
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- G- 0003/ 0006 MOD/AMD 13

Name of Offeror or Contractor: RAYTHEON COVPANY

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this nodification is to add-on the followi ng System Technical Support funding to this Delivery Order:

Limtation of Liability: $358, 374
Cost of Money: $ 5,459
Fee: $ 34,047
Total CPFF: $397, 880
Total Estimated Hours: 2320.3

2. The period of performance for this action is fromdate of award to conplete one full year.

3. The parties hereby mutually agree that the contractor shall performunder this nodification in accordance with scope of work
attached.

4. Al original provisions in basic BOA pertaining to CPFF apply to this order.

5. The total contract price is increased by $397,880, from $2,143,473.35 to $2, 541, 353. 35.

*** END OF NARRATIVE A 015 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/SIIN DAAE20- 98- G- 0003/ 0006 £ OD/AMD 13
Name of Offeror or Contractor: RAYTHEON COMPANY
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0013 SECURI TY CLASS: Uncl assi fi ed
0013AA SERVI CES LI NE_| TEM $ 397, 880. 00

NOUN: RAYTH ELSEG LRU SYS SPT ABRVS

PRON: ML48C014ML PRON AMD: 01 ACRN: AG
AVMS CD: 42212300000
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL

REL _CD QUANTI TY DATE

001 0 30- SEP- 2005

$ 397, 880. 00




Reference No. of Document Being Continued Page 4 of 5

CONTINUATION SHEET

PIIN/SIIN DAAE20- 98- G- 0003/ 0006 MOD/AMD 13
Name of Offeror or Contractor: RAYTHEON COVPANY
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AVB CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
0013AA ML48C014ML AG 2 $ 0.00 $ 397, 880. 00 $ 397, 880. 00
42212300000 4LRVBC
NET CHANGE $ 397, 880. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMDUNT
Ary AG 21 42020000046D6D02P4221232571 S11116 VB2H09 $ 397, 880. 00
NET CHANGE $ 397, 880. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF _AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 2,143, 473. 35 $ 397, 880. 00 $ 2,541, 353. 35



CONTINUATION SHEET

Reference No. of Document Being Continued

Page 5 of 5

PIIN/SIIN DAAE20- 98- G 0003/ 0006 MOD/AMD 13
Name of Offeror or Contractor: RAYTHEON COMPANY
SECTION J - LI ST OF ATTACHVENTS
Li st of Nunber
Addenda Title Dat e of Pages Transmitted By
Attachnment 003 SOW 11- SEP- 2000 011
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